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04-0120F4
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Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

CCO 271, CABLE BAND RISK MITIGATION;
CABLE BAND BOLTS FROM GOODWIN/BST:

The 48 cable band bolts for use with the 4 risk mitigation cable bands arrived from Goodwin/BST at the
ABF Pier 7 warehouse recently. These are A354 Grade BC bolts with nuts and washers. There are two
different thickness washers - 7mm and 13mm thick to work with different cable band gaps. There are 2
lots of bolts in this shipment: s-109226/1 and s-109226/2. The ends of the bolts (on bolt head) are labeled
with the lot number. For this shipment with 2 bolt lots, METS determined that they only needed to sample
from one of the two lots. The sampled cable band bolt lot is from lot s-109226/2; there is no sample from
lot 109226/1. A nut and one of each of the two different thickness washers are also sampled. At about
1315, I assist CT METS (Matt Daggett) with sampling the material at the Pier 7 warehouse area

INSPECTOR OT REMARK:

Office 2 hours: Cable band bolt final tension issues.
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